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CCR No. 96-0907B Logged Date 8/14/96 Rev. B Request Type CCR

Priority Routine [X] Urgent[_] Emergency [_] | Affected Release A Change Class ||

Title (description) Correct general problems with DADS RBR requirements for release A(DADS1850#A-
DADS2302#A).

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

AC-96-0412

RTM Change |:| Start New Baseline |:|

Problem

Certain problems have been identified with the DADS RBR requirements as a result of release A
validation review which need to be corrected; Text changes for consistency with F&PRS
requirements, Interpretation Text changes, Level 4 requirements changes, links from RBR to
Level 4 requirements.

Proposed Solution
Implement the changes recommended in the attached change tables.;

Will need to generate action items for Rel. A org. to link RBR Requirements to Level 4
Requirements ( because RBR requiremnts become childless as a result of deleting links to Level 4
requirements - see Appendix A); need additional Level 4 links to satisfy requirements
functionality (see Appendix A).

Impact Analysis:
Organizations Affected: BOO [] Contracts [_] ESO [] Fos [] M&O []

QA Rel. A Rel. B Rel. IR1 [] MRS [] SMO Subconts [ ]
A.l Other

Cost: None Small [] Medium [_] Large [ ]
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None |:| Other
Additional LOC Man-Months
Materials
Originator M. Shteynbuk (signed) M. Shteynbuk 8/14/96
Signature Date
Office SMO Office Manager (signed) J. Guzek 8/14/96
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson (signed) Marc Bensiomon 8/14/96

Signature Date
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